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April 30, 2019 

 
VIA ELECTRONIC FILING 
 
The Honorable Jocelyn G. Boyd 
Chief Clerk/Administrator  
Public Service Commission of South Carolina 
101 Executive Center Drive, Suite 100 
Columbia, South Carolina 29210 
 

Re: Petition of Duke Energy Carolinas, LLC and Duke Energy Progress, 
LLC for Approval of CPRE Queue Number Proposal, Limited Waiver 
of Generator Interconnection Procedures, and Request for Expedited 
Review – First Quarter 2019 Generator Interconnection Report 

         Docket Number 2018-202-E 
 

Dear Ms. Boyd: 
 

Pursuant to Order No. 2018-803(A) issued in the above-referenced docket, please 
find attached for filing the first quarter 2019 Generator Interconnection Report of Duke 
Energy Carolinas, LLC and Duke Energy Progress, LLC.   

 
Should you have any questions regarding this matter, please do not hesitate to 

contact me at 803.988.7130.   
 

Sincerely, 

                                                              
Rebecca J. Dulin 

Enclosure 
 
C: Parties of Record (via email)  
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Duke Energy Carolinas, LLC and Duke Energy Progress, LLC 
Generator Interconnection Report Pursuant to Order No. 2018-803(A)  

Docket No. 2018-202-E 
April 30, 2019 

 
I. Status of the Companies’ Queues 

 
Figures 1 through 4 below illustrate a summary of the status as of March 31, 2019 of 
all Interconnection Requests (“IRs”) 20kW and greater that are in operation or 
currently active in the Companies’ South Carolina state-jurisdictional interconnection 
queues, at both the transmission and distribution level for each utility. 
 

Figure 1 
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Figure 2 
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Figure 3 
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Figure 4 
 

 
 

 
IR Review:  This term means an IR has been submitted by the customer and is in the 
process of being reviewed for completeness. 
 
Fast Track:  This term means that the IR is eligible for the Fast Track study process 
(SCGIP Section 2) and the utility is performing the Fast Track screens.  (Note:  Figures 
2 and 4 do not measure Fast Track because projects greater than 2MW are not eligible 
for consideration for Fast Track) 
 
Supplemental Review:  This term means that the IR failed the Fast Track screens 
review and the utility is performing a Supplemental Review (SCGIP Section 3). 
 
System Impact Study:  This term means the utility is performing a System Impact Study 
(SCGIP Section 4). 
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Facility Study:  This term means the utility has completed the System Impact Study 
and is performing a Facility Study (SCGIP Section 4). 
 
IA/Construction:  This term means the IR has completed all study phases. 
 
Commercial Operation:  This term means the project has completed construction and 
is operational.  

 
II. Reasons for the SC Interconnection Queue Challenges 

 
The reasons for the Companies’ SC interconnection queue challenges remain the same 
as those described in the Jan. 11, 2019 report. 
 

III. The Companies’ Plans to Remedy the Queue Challenges 
 
The Companies’ plans to remedy their queue challenges remain the same as reported 
in the Jan. 11, 2019 report.  With regard to the technology investments, the Companies 
additionally report that Phase I of the Customer Portal was rolled out in March 2019 
and is now available to SC Interconnection Customers.  Additionally, with regard to 
the queue reform efforts, a Queue Reform Stakeholder Kick-off Meeting was held on 
March 28, 2019 to review the process and timeline for moving forward collaboratively 
to improve the efficiency of the interconnection process. The Queue Reform 
Stakeholder efforts are being facilitated by Navigant Consulting.  Also, the Technical 
Standards Review Group convened on January 23, 2019.  

 
IV.  Indicate Which Projects Have Been Bid into CPRE (including which projects were 

selected as CPRE winners and which projects bid into CPRE but were not selected) 
 

RESPONSE:  The Independent Administrator has not publicly announced  the winning 
bidders for Tranche 1 of CPRE.  
 

V. Identify the Intervals for Every Significant Milestone for Every Queued Ahead 
Non-CPRE Project (if requested by the Office of Regulatory Staff) 
 
RESPONSE:  While CPRE projects have been selected for Tranche 1, the identify of 
these projects has not yet been disclosed by the independent administrator.  Similar to 
the January 11, 2019 report, in light of the request received from the Office of 
Regulatory Staff, the Companies have provided below statistics on the significant 
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milestones for all projects greater than 20kW in the Companies’ interconnection 
queues: 
 
a. Intervals between receipt of the Interconnection Request and execution of 

Interconnection Agreement. 
 

OVERALL Distribution Transmission 

Min:  64 Min:  64 Min:  64 

Max:  1082 Max:  1082 Max:  633 

Avg:  364 Avg:  362 Avg:  397 

# Projects included:  182 # Projects included:  174 # Projects included: 8 

 
 
b.  Intervals for receipt of System Impact Studies Agreements and System Impact 

Studies completed.  Note:  Duke Energy’s DataMart system does not capture date 
of receipt of the executed System Impact Study Agreement.  Instead, the 
Companies have provided SIS Start to SIS End interval.  

 
OVERALL Distribution Transmission 

Min:  21 Min:  34 Min:  21 

Max:  1334 Max:  1334 Max:  21 

Avg:  415 Avg:  422 Avg:  21 

# Projects included:  117 # Projects included:  115 # Projects included:  2 

 
c. Intervals for receipt of Facilities Studies Agreements and Facilities Studies 

completed.  Note:  Duke Energy’s DataMart does not capture date of receipt of the 
executed Facilities Study Agreement.  Instead, the Companies have provided 
Facilities Study Start to Facilities Study End interval.  
 

OVERALL Distribution Transmission 

Min:  1 Min:  1 Min:  no data 

Max:  204 Max:  204 Max:  no data 

Avg:  75 Avg:  75 Avg:  no data 

# Projects included:  26 # Projects included:  26 # Projects included:  0 
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d. Intervals between studies completed and the Interconnection Agreement received.  
Note:  The Companies have interpreted this request to intend the interval from 
Facility Study Complete to when the IA was delivered to the customer.   
 

OVERALL Distribution Transmission 

Min:  0 Min:  0 Min:  no data 

Max:  89 Max:  89 Max:  no data 

Avg:  12 Avg:  12 Avg:  no data 

# Projects included:  26 # Projects included:  26 # Projects included:  0 

 
VI. Provide Aggregate Statistics on CPRE and Non-CPRE Projects, including: 

 
a. The actual allocation of FTEs and person-hours devoted to the processing of CPRE 

and non-CPRE projects (for the transmission and distribution queues), including on 
a per-project and per-megawatt basis;  
 

b. Information on Interconnection Study Intervals for System Impact Studies and 
Facilities Studies for CPRE versus non-CPRE projects; 

 
c. Information on Interconnection Study Backlogs for CPRE versus non-CPRE 

projects; and  
 

d. The number of CPRE versus non-CPRE projects that achieved each significant 
interconnection milestone (i.e. system impact study complete, facilities study 
complete, IA signed, interconnection achieved) during the reporting period. 
 
RESPONSE:  The identity of CPRE projects has not been disclosed by the 
independent administrator.   The Companies will report on these statistics in future 
reports, when applicable.  
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